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TO ¢ Project Comptroller
FROM ¢ Director, Development and Procurement

SUBJECT

.o

Delivery of "C" Camera Serial No. 3 under Contract
No, SC-21-54, OCTROI, :

e T I D L

1. The subcontractor under Contract No, SC-21-54, Hycon
Mfg. Company, completed the "C" Camera Serial No., 3 the latter
part of May 1957 except for the installation and calibration
of the optical system which is to be furnished by the prime
contractor, Perkin-Elmer Corporation. Delays in deliveries
by the latter have prevented the subcontractor from installing
the lens and completing their work. The optical system is now
scheduled for delivery by 15 July 1957.

2. The subcontractor has requested that it be permitted
to bill during June 1957 for the camera less a reasonable
charge for installation of the lens, It is understood that
the contractor will have the shipping document signed by the
prime contractor who will acknowledge receipt of the item,

The equipment will then be stored in the prime contractor's
Pasadena stores until the optical system is delivered at which
time installation of the optical system will be made by the
subcontractor and delivery to our warehouse will then be
effected.

3. Under Contract No, SC-21-54, the prime contractor has
an administrative charge for coordinating its work and that of
the subcontractor. The subcontractor has been experiencing
financial difficulties., We have made minor concessions of this
nature in the past, but our recent change of procedure regard-
ing physical acceptance by our Depot Supply Officer of completed
equipment makes payments of this type impossible.

4. In view of the substantial investment the Government
novw has in the subcontractor and the continuing need for its

- SEGRET
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SEGREN

services it is requested that 100% of the subcontractor's
billing be paid for the "C" Camera Serial No. 3 (Item No,
310) upon receipt of the claim., The subcontractor's

claim will not include the installation cost of the optical
system therefore the full contract price will not be billed.
The prime contractor's administrative charge of 8% will not
be honored until final delivery is effe/cﬁed for this item,

25X1

CONCURRENGE :

25X1

Richard M, Bissell, Jr. ﬂ
SA/PC/DCI - Project Director

oLGRET
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ITEM
NO.

Approved For Release 2009/09/16 : CIA-RDP89B00708R000500010002-2

DESCRIPTION

UNLT
PRICE

TOTAL
_PRICE

Purchase of service, eugineering and test
facilities to proceed with tests in obtaining
the failure point as function of thickness
for optical glass plates of the general type
of BSC-2 or BK-7 as described in the Projector
Division Technical Specification No. 1, dated
January 10, 1955, and furnish a report of the
findings of these tests.

Delivery - April 1, 1955

Fabricate oixty~lix'(66) Type A windows per
Perkin-Elmer Dwg. 111-0907 for use with
Configurations A-1 and A-2

Delivery - four (4) 6-1-55
two (2) 7-1-5%
#ix (6) 8-1-55
twelve (12) 9-1-55
twelve (12) 10-1-55
twelve (12) 11-1-55
twelve (12) 12-1-55
8ix (6) 1-1-56

Fabricate thirty-three (33) Type 2 windows, per
Perkin-Elmer Dwg. 111-0908 for use with Configu-
rations A-1 and A-2

Delivery - two (2) 6-1-5%
one (1) 7-1-55
three (3) 8-1-55
8ix (6) 9-1-55
six (6) 10-1-55
six (6) 11-1-55
six (6) 12-1-5%
three (3) 1-1-56

Fabricate seven (7) Type C windows, per Parkin-
Elmer Dwg. 111-0909 for use with Configuration B

Delivery - one (1) 8 .15-55 }( gﬁi“’j&)
one (1) 10-1-55 .
one (1) 11-1-55%
one (1) 12-1-55
one (1) 1-1-56
two @) 2-1-5%6

i1

439,

324.

‘e

6,593

22,967

14,486

2,268
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Fabricate fourtean (14) Type D windows, per
Perkin-Elmer dwg 111-0910 for use with Con~
figuration B, 329,

Delivery: two (2) 8-15-58
two (2) 10-1-55
two (2) 11-1-55
two (2) 12-1-55
two (2) 1-1-56
four (4) 2-1-56

Fabricate fourteen (14) Type & windows per Perkin-
Elmer Dwg 111-0911 for use with Configuration B 255,

Delivery - two (2) 8-15-5%
two (2) 10-1-55
two (2) 11-1-55
two (2) 12-1-55
two (2) 1-1-56
four (4) 2-1-56

Fabricate fourteen (14) Type ¥ windows, per Perkin-
Elmer Dwg 111-0912 for use with Configuration B 428,

Delivery -~ two (2) 8-15-55
two (2) 10-1-55
two (2) 11-1-55
two (2) 12-1-55
two (2) 1-1-56
four (4) 2-1-56

Pabricate fourteen (14) Type G windows, per Pertin-

Elmer Dwg 111-0966 for use with Configuration c.‘/' 3,053.
Delivery - Two (2) September 15, 1955 i- ,o?bgf

Two {2) December 1, 1955 a,,;#?

Two (2) January 1, 1956 b s

Two (2) Pebruary 1, 1956 Lt

Two (2) March 1, 1956 - !

Two (2) April 1, 1956

™o (2) April 15, 1956
Fabricate seven (7) Type H windows per Perkin-Elmer
Dwg 111-0967 for use with Configuration C. 3,053,
Delivery - One (1) September 15, 1955 4%

One (1) December 1, 1955 ottt h

Ome (1) January 1, 1956 Vo

One (1) Pebruary 1, 1956 - nede

One (1) March 1, 1956
One (1) April 1, 1956
One (1) April 15,1956

iii
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4,605

5,992

42,742

21,370
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Provide engineering services to develop and furnish

to the Government a preliminary design lay out of a
Data Recording Camera as described in Projector Division
Tech. Spec. No. 2 dated January 19, 1955, and Amendment
No. 1, dated April 4, 1955 and revised May 6, 1955.

Delivery - April 30, 1955

Provide engineering services to develop and furnish
to the Government an asdvanced engineering lay out
of Data Recording Camers from the preliminary design
developed under Item 10,

Delivery - May 30, 1955

Construct, test and deliver a prototype of the
Data Camera developed under Items 10 and 11

Delivery - June 30, 1955

Provide the necessary facilities and services to
assemble the first production unit of s Data Re-
cording Camera but wodified as indicated by the

results of the prototype tests,

Delivery «~ July 15, 1955

Provide the necessary facilities and services to
test, evaluate and deliver the first production
unit of a Data Recording Camera.

Delivexry - August 31, 1955

Furnish to the Government a complate set of
engineering drawings for the manufacture of
& Data Recording Camera

Delivery - September 30, 1955

Construct, test and deliver ninetsen (19) Data

Recording Cameras similar to the prototype de-

veloped under Item 12 but modified as indicated

by the results of the prototype tests. 12,401.37

Delivery -~ One (1) 9-15-55
ne (1) 10~1555
One (1) 11-22-55
One (1) 12-23-55
Balance - four (4) per month from
Janusry, 1956 to April, 1956

iv
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37,010

35,214

43,886

33,423

16,768

6,328

235,626



